NWIRP BETHPAGE ACTIVITY/PROGRESS UPDATE
Operable Unit 2 (OU2) NWIRP BETHPAGE, NEW YORK
ACTIVITY PERIOD: JULY 2014

QU2 Summary and Progress

The interim GAC system is operational. Continue working on building interior systems
and components (electrical, piping runs, fire sprinkler system) for the full scale GAC
system at NYAW

Resolution down loaded the June 2014 water level recordings and submitted them to
USGS

Complete drilling at VPBs -147, -152 and -156.

Begin drilling at VBPs-151 and MW 111D1 (VPB-145 well cluster)

Re-drilling Levittown Outpost Well 4-2R

Internally preparing access agreements for outpost monitoring wells at MWD and SFWD
Flow has dropped at GM-38 recovery well RW-1. The pump was removed to determine
the reason and a camera was placed in the well to verify integrity. RW-3 continues to
operate at an increased rate.

OU2 Planned Activity for Next Month (August)

During the next month, the Navy anticipates performing the following:
Continue working on building interior systems and components (utility coordination,
electrical) for the full scale GAC system at NYAW

Continue operations of the interim GAC system at NYAW

Coordinate surveying of the horizontal and vertical coordinates for each of the
monitoring wells

Prepare well inventory report with LTM recommendations

Data loggers continue to record data

Continue operation of GM-38 Treatment System

Continue drilling at VPB-151 and MW-111D1 (VPB-145 well cluster).

Begin drilling at VBP-154 and MW-111D2 (VPB-145 well cluster)

Complete re-drilling Levittown Outpost Well 4-2R ; begin drilling 4-1R
Submit Data Summary Report for VPB-142, -144, -146 and -148

Submit Data Summary Report for March 2014 Groundwater Sampling




OU2 DRILLING SCHEDULE

Task Name

Western Plume Schedule

Installation of VPB 144 (completed)
Installation of VPB 142 (completed)
Installation of VPB 148 (completed)
Installation of VPB 150 (Rig #2) (completed)
Installation of VPB 140 (Rig#3) (completed)
Installation of VPB 156 (Rig #2) (completed)
Installation of VPB 152 (Rig#3) (completed)
Installation of VPB 151 (Rig#2)

Installation of VPB 154 (Rig #3)

Installation of VPB 149 (Rig #2)

Installation of VPB 157 (Rig#3)

Installation of VPB 155 (Rig #2)

Installation of VPB 153 (Rig #3)

Installation of VPB 141 (Rig #2)

Installation of VPB 143 (Rig #3)

Massapequa Schedule (VPBs 145-147) Rig #1
Installation of VPB 146 (completed)
Installation of VPB 145 (completed)
Installation of VPB 147 (completed)
Installation of VPB 145 Well 111D2
Installation of VPB 145 Well 111D1
Installation of VPB 146 Well 112D2
Installation of VPB 146 Well 112D1
Installation of VPB 147 Well 113D2
Installation of VPB 147 Well 113D1

Redrill 4-1 and 4-2 (Rig #4)

Note: Days are tallied as Work days - 5 per week

Duration
120 days

40 days
40 days
40 days
40 days
40 days
40 days
40 days
40 days
250 days
53 days

20 days
20 days
20 days
20 days
20 days
20 days
60 days

Start
Mon 3/24/14

Mon 7/14/14
Mon 8/4/14
Mon 9/8/14
Mon 9/29/14
Mon 11/3/14
Mon 11/24/14
Mon 12/29/14
Mon 1/19/15
Mon 1/13/14
Mon 1/13/14

Wed 7/23/14
Wed 8/20/14
Wed 9/17/14
Wed 10/15/14
Wed 11/12/14
Wed 12/10/14
Mon 6/16/14

Finish
Fri9/5/14
Thu 1/23/14
Tue 12/17/13
Mon 3/17/14
Thu5/1/14
Thu 5/8/14
Thu7/3/14
Fri 7/11/14
Fri9/5/14

Fri 9/26/14
Fri 10/31/14
Fri 11/21/14
Fri12/26/14
Fri 1/16/15
Fri 2/20/15
Fri 3/13/15
Fri 12/26/14
Wed 3/26/14
Mon 5/19/14
Thu 7/24/14
Tue 8/19/14
Tue 9/16/14
Tue 10/14/14
Tue 11/11/14
Tue 12/9/14
Tue 1/6/15
Fri9/5/14
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